

# TIMELINE FOR IMPLEMENTATION

**COMMUNITY HEALTHCHOICES (CHC)** WILL BE PHASED IN ACROSS THE STATE OVER THE NEXT THREE YEARS USING THE FIVE GEOGRAPHIC HEALTHCHOICES ZONES.

### PHASE 1

# 6 MONTHS PRIOR TO IMPLEMENTATION

- Awareness Flyer
- Community events start

#### **4 MONTHS PRIOR**

- Pre-enrollment Packet
- Pre-transition notices begin

### **UP TO 1 MONTH PRIOR**

• Participants select their plan

### **PHASE 2**

### 6 MONTHS PRIOR TO IMPLEMENTATION

- Awareness Flyer
- Community events start

#### **4 MONTHS PRIOR**

- Pre-enrollment Packet
- Pre-transition notices begin

### **UP TO 1 MONTH PRIOR**

• Participants select their plan

### PHASE 3

## 6 MONTHS PRIOR TO IMPLEMENTATION

- Awareness Flyer
- Community events start

### **4 MONTHS PRIOR**

- Pre-enrollment Packet
- Pre-transition notices begin

### **UP TO 1 MONTH PRIOR**

• Participants select their plan



### **JANUARY 2018**

### Implementation of Phase 1 (Southwest)

Allegheny	Blair	Greene	Washington
Armstrong	Butler	Indiana	Westmoreland

Beaver Cambria Lawrence Bedford Fayette Somerset

### **JANUARY 2019**

### Implementation of Phase 2 (Southeast)

Bucks Delaware Philadelphia

Chester Montgomery

### **JANUARY 2020**

#### Implementation of Phase 3 (Lehigh/Capital, Northwest, Northeast )

			_
Adams	Dauphin	Lehigh	Potter
Berks	Elk	Luzerne	Schuylkill
Bradford	Erie	Lycoming	Snyder
Cameron	Forest	McKean	Sullivan
Carbon	Franklin	Mercer	Susquehanna
Centre	Fulton	Mifflin	Tioga
Clarion	Huntingdon	Monroe	Union
Clearfield	Jefferson	Montour	Venango
Clinton	Juniata	Northampton	Warren
Columbia	Lackawanna	Northumberland	Wayne
Crawford	Lancaster	Perry	Wyoming
Cumberland	Lebanon	Pike	York

DATE: NOVEMBER 2017



